SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:13PM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 095 Const Calendar Day: 289 Date: 24-Jun-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 29-Jun-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the tower crane . They started at =
7:00 AM.
Crews had to work on the bumper guards for the 2nd day at elevation 72 meters . Crews had to set
in place the bumper guards on the West side . Earl & lan had to weld the splice plate to the temporary
tower .
Carlos , & Ryan had to work on the preparations & rigging for the bumper guards , Hayes , Tony , &
Joshua had to work on the settings , work with the welders , place shims & snug the bolts on the bumpers
The 1st piece was flown to the site at 7:45 AM. Crews had to set it in place & secure it . Earl had to
work on the welding . He started to weld at 8:00 AM. He was done at 9:30 AM.
The 2nd piece was in place at 8:30 AM. Crews had to install , pretension the bolts , & place shims .
They were done at 10:00 AM.
After that , crews had to work on the top of the crane tower . They had to work on the preparations
to erect the boom . Crews were done at 12:00 PM.
In the afternoon , Favco engineers were on the top of the tower crane , & inside the cockpit .
No other activities were performed on the top of the footing box or tower crane .
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JOSUE GALVAN 5.00 0.00 0.00 5.00 D
Ironworker APP IAN MURPHY 3.00 0.00 0.00 3.00 D
Ironworker FOR EARL CLAYBORN 3.00 0.00 0.00 3.00 D
Ironworker JNM ANTHONY COSTA 5.00 0.00 0.00 5.00 D
Ironworker APP RYAN EVANCHIK 5.00 0.00 0.00 5.00 D
Ironworker JNM HAYES BATISTE 5.00 0.00 0.00 5.00 D
Ironworker FOR CARLOS VALVERDE 5.00 0.00 0.00 5.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000368 WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER No
000 000 000 0.0 []
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